
Quarterly Status Report #7 

 

State of Hawai‘i Public Safety Broadband Initiative 

 

The State of Hawai‘i, the County of Maui, County of Hawai‘i, County of Kaua‘i, and 

City and County of Honolulu entered into a partnership (Hawai‘i Partners) that has 

received a waiver from the FCC.  The Hawaii Partners seek to develop, acquire, deploy 

and operate a statewide LTE broadband system for Public Safety.  The Hawai‘i Partners 

are submitting this quarterly report on the entire project as required by the conditional 

waiver granted by the FCC on May 11, 2010 (FCC 10-79). 

 

I. Planning:  The Hawai‘i Partners do not intend to issue an RFI/RFP for the full 

design and installation of an LTE system this calendar year.  

 

The Hawai‘i Partners will be issuing an RFP in the near future to procure 

technical services to further research and define numerous technical, procurement, 

operational, and site specifications required for the successful deployment of an 

LTE Public Safety Network in Hawai‘i.  

 

II. Funding:  The legislature has not allocated funding in fiscal year 2012 for this 

project.   

 

III. US Department of Agriculture (USDA) Demonstration – of the Hawaii Partners 

continue to support the STA being issued to the USDA for a temporary 

demonstration during the last quarter of 2011 in the Hilo area on the island of 

Hawai‘i.  The network has been successfully brought up with two sites.  A 

substantial number of tests and demonstrations have been conducted by both the 

USDA and the Hawai‘i Partners.  In December, the Hawai‘i Partners submitted a 

letter of support to the PSST to extend the demonstration an additional three 

months. 

 

IV. Deployment 

 

a. Equipment:  We will conduct a competitive procurement when funding 

becomes available.  Thereafter we will select a vendor or manufacturer and 

acquire our equipment.  Until then, we will not have fully developed 

specifications.  We will require any vendor/manufacturer to strictly adhere to 

the FCC’s Interoperability standards as they are developed.  We have no 

intention to file an Interoperability Showing in the interim. 

 

b. Site Development:  There are presently no sites under development.  No 

applications are in full development yet.  Some of the Hawai‘i Partner’s 

existing public safety related applications have been tested and evaluated in 

partnership with the USDA LTE Demonstration Network in the Hilo area. 

 



V. Governance:  All local governments within the boundaries of the State of Hawai‘i 

are partners in the statewide effort to develop broadband for Public Safety.  The Hawai‘i 

Wireless Interoperability Network (HWIN) Executive Committee acts as an advisory 

board to this project and will be a vital part of its governance.  HWIN includes public 

safety officials from federal government agencies, NGOs and all of the State and local 

government partners in this project.  All public safety users in the State will have an 

opportunity to use the system and their involvement will be coordinated through HWIN. 

 


